
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/29/2013

ESTIMATE SUMMARY 15:48:49

CONTID: C18264         ESTIMATE NO: 0007 PROG 2005

PCN: 18264-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 AND JW DRIVE IMPROVEMENTS PERCENT TIME:

PROJECT NO: SHE 0821-096                  

SH 82 AND JW DRIVE IMPROVEMENTS

NAME OF ROAD: 082A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/15/2013 DATE TIME STARTED 04/15/2013

2273 RIVER ROAD DATE LET 12/13/2012 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 12/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/08/2013 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,864,123.32 PARTICIPATING $ $ 196,121.91

AWARD PROJECT AMT: 5,185,550.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.85

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.05%

583,651.43

196,121.91

196,121.91

196,121.91

$

$

$

$

5,280,471.89

0.00

5,280,471.89

0.00

5,280,471.89

-77,783.25

0.00

5,202,688.64

0.00

AMOUNT DUE 5,202,688.64 196,121.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,121.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

184.0 TIME ALLOW: 10/25/2013 ??:??:??

ORIG TIME ALLOW: 10/25/2013 ??:??:??
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0010 *Removal of Asphalt Mat (Planing) 102,923.000

0.000

202-00240  
 

118,361.45102,923.000

0.00

102,923.000

SY  

1.15000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

50.00000

0020 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

13.000

EACH

850.00000

0025 Removal of Guardrail Type 4 561.000

0.000

202-01140  
 

11,220.00561.000

0.00

561.000

LF  

20.00000

0030 *Removal of End Anchorage 0.000

12.000

202-01300  
 

3,600.0012.000

3,600.00

14.000

EACH

300.00000

0035 Blading 7.000

0.000

203-01500  
 

665.007.000

0.00

20.000

HOUR

95.00000

0040 Truck (Dump) 5.000

0.000

203-01582  
 

475.005.000

0.00

20.000

HOUR

95.00000

0045 Combination Loader 4.000

0.000

203-01594  
 

300.004.000

0.00

20.000

HOUR

75.00000

0050 *Potholing 20.000

0.000

203-01597  
 

2,900.0020.000

0.00

30.000

HOUR

145.00000

0055 Laborer 16.000

0.000

203-02330  
 

448.0016.000

0.00

40.000

HOUR

28.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

40.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

60.00000

0070 *Erosion Control Supervisor 97.250

4.000

208-00205  
 

15,187.50101.250

600.00

110.000

HOUR

150.00000

0075 *Aggregate Base Course (Class 7) 1,029.870

0.000

304-07000  
 

19,567.531,029.870

0.00

1,830.000

TON 

19.00000

0080 *Hot Mix Asphalt (Grading SX) (75) 29,116.630

0.000

403-34701  
 

1,310,248.3529,116.630

0.00

29,116.630

TON 

45.00000

0085 Asphalt Cement Performance Grade (PG 64-28) 1,688.760

0.000

411-03342  
 

844,380.001,688.760

0.00

1,747.000

TON 

500.00000

0090 Emulsified Asphalt (Slow-Setting) 7,390.000

0.000

411-10255  
 

11,085.007,390.000

0.00

7,390.000

GAL 

1.50000

0095 *Guardrail Type 7 (Style CA) 448.000

0.000

606-00710  
 

44,800.00448.000

0.00

448.000

LF  

100.00000

0100 *Guardrail Type 7 (Style CA) (Special) 26.000

0.000

606-00716  
 

3,380.0026.000

0.00

26.000

LF  

130.00000

0105 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

1,830.003.000

1,830.00

3.000

EACH

610.00000

0110 *Transition Type 3G 0.000

2.000

606-01370  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0115 *Transition Type 3H 0.000

3.000

606-01380  
 

1,545.003.000

1,545.00

3.000

EACH

515.00000

0120 *End Anchorage (Nonflared) 0.000

3.000

606-02003  
 

5,475.003.000

5,475.00

3.000

EACH

1,825.00000

0125 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

5,840.004.000

5,840.00

5.000

EACH

1,460.00000

0130 *Concrete Curb Ramp 41.000

0.000

608-00010  
 

6,560.0041.000

0.00

41.000

SY  

160.00000

0135 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

366.000

LF  

28.00000

0140 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

6.000

EACH

275.00000

0145 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0150 *Sign Panel (Special) 0.000

48.000

614-00035  
 

2,400.0048.000

2,400.00

48.000

SF  

50.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

42.000

614-01575  
 

588.0042.000

588.00

42.000

LF  

14.00000

0160 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

3.000

614-01578  
 

600.003.000

600.00

3.000

EACH

200.00000

0165 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

1,318.000

LF  

5.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0170 *Construction Surveying 0.950

0.000

625-00000  
 

38,000.000.950

0.00

1.000

L S 

40,000.00000

0175 *Mobilization 0.764

0.000

626-00000  
 

458,400.000.764

0.00

1.000

L S 

600,000.00000

0180 *Public Information Services 1.000

0.000

626-01000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0185 *Epoxy Pavement Marking 0.000

572.000

627-00005  
 

37,180.00572.000

37,180.00

945.000

GAL 

65.00000

0190 *Pavement Marking Paint (Waterborne) 1,374.000

0.000

627-00011  
 

41,220.001,374.000

0.00

1,374.000

GAL 

30.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

786.000

627-30411  
 

14,148.00786.000

14,148.00

852.000

SF  

18.00000

0200 *Flagging 2,078.750

366.500

630-00000  
 

59,297.312,445.250

8,887.63

2,445.250

HOUR

24.25000

0205 *Traffic Control Inspection 34.000

12.000

630-00007  
 

12,650.0046.000

3,300.00

46.000

DAY 

275.00000

0210 *Traffic Control Management 111.000

23.000

630-00012  
 

101,840.00134.000

17,480.00

134.000

DAY 

760.00000

0215 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

108.0010.800

0.00

12.000

EACH

10.00000

0220 *Construction Traffic Sign (Panel Size B) 49.500

0.000

630-80342  
 

495.0049.500

0.00

55.000

EACH

10.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0225 *Construction Traffic Sign (Panel Size C) 14.400

0.000

630-80343  
 

144.0014.400

0.00

16.000

EACH

10.00000

0230 *Construction Traffic Sign (Special) 49.500

0.000

630-80344  
 

594.0049.500

0.00

55.000

SF  

12.00000

0235 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

4,500.001.800

0.00

2.000

EACH

2,500.00000

0240 *Portable Message Sign Panel 251.000

60.000

630-80359  
 

12,440.00311.000

2,400.00

311.000

DAY 

40.00000

0245 *Drum Channelizing Device 135.000

0.000

630-80360  
 

4,725.00135.000

0.00

150.000

EACH

35.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

35.00000

0255 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

35.00000

0260 *Traffic Cone 225.000

0.000

630-80380  
 

1,125.00225.000

0.00

250.000

EACH

5.00000

0265 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.000

630-85040  
 

1,350.000.900

0.00

1.000

EACH

1,500.00000

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

1,300.000

F A 

1.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0280 F/A Fuel Cost Adjustment -369.430

0.000

700-70016  
 

-369.43-369.430

0.00

-369.430

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 112,875.520

0.000

700-70018  
 

112,875.52112,875.520

0.00

112,875.520

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 137,657.660

149.460

700-70019  
 

137,807.12137,807.120

149.46

137,807.120

F A 

1.00000

0295 F/A On-The-Job Trainee 1,000.000

0.000

700-70023  
 

1,000.001,000.000

0.00

2,560.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0775 Impact Atten (Temp) CO No. 3 MCR LI No. 1 3.600

0.000

630-85010  
 

19,008.003.600

0.00

4.000

EACH

5,280.00000

0785 Res Traf Sig Control+Cab 0.000

0.000

210-00848  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0790 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0795 2 In Elec Cond (P) 0.000

0.000

613-01200  
 

0.000.000

0.00

295.000

LF  

14.87000

0810 Added Item (Dollar)/ Overweight Load Price Reduction -260.000

0.000

900-00006  
 

-260.00-260.000

0.00

-260.000

DOL 

1.00000



CONTID: C18264         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0200 SH 82 SURFACE TREATMENT 

0825 Rem Asphalt Mat (Planing) 205,348.000

0.000

202-00240  
 

312,128.96205,348.000

0.00

205,348.000

SY  

1.52000

CAT 3,835,162.31108,023.094,229,467.93CURRENT AMT0200 $ $ $

CAT NO0201 GAME FENCE 

0310 Removal of Structure 3.000

0.000

202-00001  
 

4,500.003.000

0.00

4.000

EACH

1,500.00000

0315 *Removal of Tree 5.000

0.000

202-00010  
 

1,000.005.000

0.00

15.000

EACH

200.00000

0320 *Removal of Pipe 148.000

0.000

202-00035  
 

2,072.00148.000

0.00

148.000

LF  

14.00000

0325 *Removal of Asphalt Mat 844.000

0.000

202-00220  
 

4,220.00844.000

0.00

844.000

SY  

5.00000

0330 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

106.000

SY  

1.15000

0335 *Removal of Fence 26,868.000

0.000

202-01000  
 

13,434.0026,868.000

0.00

26,868.000

LF  

0.50000

0340 Topsoil 0.000

188.000

207-00205  
 

15,040.00188.000

15,040.00

188.000

CY  

80.00000

0345 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0350 *Reset Mailbox Structure (Type 2) 0.000

3.000

210-00012  
 

450.003.000

450.00

3.000

EACH

150.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0355 *Reset Mailbox Structure (Type 3) 0.000

2.000

210-00013  
 

530.002.000

530.00

2.000

EACH

265.00000

0360 *Reset Ground Sign 0.000

2.000

210-00810  
 

700.002.000

700.00

2.000

EACH

350.00000

0365 *Seeding (Native) 0.000

0.700

212-00006  
 

441.000.700

441.00

0.700

ACRE

630.00000

0370 *Soil Conditioning 0.000

0.700

212-00032  
 

2,450.000.700

2,450.00

0.700

ACRE

3,500.00000

0375 *Spray-on Mulch Blanket 0.000

0.700

213-00012  
 

1,540.000.700

1,540.00

0.700

ACRE

2,200.00000

0380 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

153.000

TON 

20.00000

0385 Hot Mix Asphalt (Patching) (Asphalt) 41.350

38.340

403-00720  
 

14,344.2079.690

6,901.20

79.690

TON 

180.00000

0390 *Hot Mix Asphalt (Grading SX) (75) 0.000

76.280

403-34701  
 

3,432.6076.280

3,432.60

102.000

TON 

45.00000

0395 Asphalt Cement Performance Grade (PG 64-28) 0.000

4.200

411-03342  
 

2,100.004.200

2,100.00

9.000

TON 

500.00000

0400 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

8.000

GAL 

1.50000

0405 Riprap (12 Inch) 2.000

22.000

506-00212  
 

4,320.0024.000

3,960.00

38.000

CY  

180.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0410 *Concrete Class B (Miscellaneous) 83.000

0.000

601-01025  
 

46,480.0083.000

0.00

83.000

CY  

560.00000

0415 *Reinforcing Steel 1,700.000

0.000

602-00000  
 

1,700.001,700.000

0.00

1,700.000

LB  

1.00000

0420 *18 Inch Corrugated Steel Pipe 5.000

0.000

603-10180  
 

330.005.000

0.00

50.000

LF  

66.00000

0425 *12 Inch Plastic Pipe 340.000

0.000

603-50012  
 

8,500.00340.000

0.00

350.000

LF  

25.00000

0430 *End Post 61.500

0.000

607-00005  
 

16,605.0061.500

0.00

61.500

EACH

270.00000

0435 *Corner and Line Brace Post 117.500

0.000

607-00010  
 

55,225.00117.500

0.00

117.500

EACH

470.00000

0440 *Fence Deer (Special) 37,073.000

43.000

607-11360  
 

233,830.8037,116.000

270.90

37,369.000

LF  

6.30000

0445 *Fence (Plastic) 200.000

0.000

607-11525  
 

400.00200.000

0.00

200.000

LF  

2.00000

0450 *Fence (Special) 0.000

435.000

607-11530  
 

7,830.00435.000

7,830.00

440.000

LF  

18.00000

0455 *Deer Gate 6.000

0.000

607-60000  
 

5,250.006.000

0.00

6.000

EACH

875.00000

0460 *Game Ramp 16.000

0.000

607-60002  
 

65,600.0016.000

0.00

17.000

EACH

4,100.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0465 *4 Foot Gate (Special) 13.000

0.000

607-60105  
 

13,975.0013.000

0.00

15.000

EACH

1,075.00000

0470 *16 Foot Gate (Special) 4.000

0.000

607-60117  
 

4,800.004.000

0.00

6.000

EACH

1,200.00000

0475 *30 Foot Deer Guard 1.000

0.000

611-00031  
 

44,000.001.000

0.00

1.000

EACH

44,000.00000

0480 *32 Foot Deer Guard 4.000

0.000

611-00033  
 

184,000.004.000

0.00

4.000

EACH

46,000.00000

0485 *38 Foot Deer Guard 1.000

0.000

611-00039  
 

53,250.001.000

0.00

1.000

EACH

53,250.00000

0490 *40 Foot Deer Guard 1.000

0.000

611-00041  
 

56,000.001.000

0.00

1.000

EACH

56,000.00000

0495 *46 Foot Deer Guard 1.000

0.000

611-00047  
 

63,000.001.000

0.00

1.000

EACH

63,000.00000

0500 *Sign Panel (Class I) 0.000

12.000

614-00011  
 

204.0012.000

204.00

12.000

SF  

17.00000

0505 *Sign Panel (Special) 0.000

82.000

614-00035  
 

4,100.0082.000

4,100.00

82.000

SF  

50.00000

0510 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

60.000

614-01575  
 

840.0060.000

840.00

60.000

LF  

14.00000

0515 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

6.000

614-01578  
 

1,200.006.000

1,200.00

6.000

EACH

200.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0520 10 Inch Ductile Iron Pipe 20.000

0.000

619-06100  
 

3,200.0020.000

0.00

20.000

LF  

160.00000

0525 10 Inch Gate Valve 1.000

0.000

619-75080  
 

3,250.001.000

0.00

1.000

EACH

3,250.00000

0530 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

399.000

627-01010  
 

8,379.00399.000

8,379.00

921.000

SF  

21.00000

0535 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

30.000

EACH

55.00000

0540 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

4.000

EACH

55.00000

0545 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

125.00000

0800 Conc Barrier (Temp) 1,080.000

0.000

630-80370  
 

29,160.001,080.000

0.00

1,200.000

LF  

27.00000

0805 Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

150.000

HOUR

128.00000

0815 Added Item (Each)/ Concrete Barrier Coring 0.000

7.000

900-00007  
 

4,725.007.000

4,725.00

7.000

EACH

675.00000

0820 Added Item (Each)/ Concrete Drywell (6 Foot) 0.000

1.000

900-00007  
 

10,100.001.000

10,100.00

1.000

EACH

10,100.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0201 GAME FENCE 

0830 *CC Matl (Ty I) CO No. 9 MCR LI No. 7 0.000

766.000

409-01015  
 

4,550.04766.000

4,550.04

766.000

SY  

5.94000

CAT 1,006,057.6479,743.741,067,654.84CURRENT AMT0201 $ $ $

CAT NO0202 JW DRIVE IMPROVEMENTS 

0550 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

20.000

LF  

14.00000

0555 *Removal of Delineator 20.000

0.000

202-00090  
 

100.0020.000

0.00

20.000

EACH

5.00000

0560 Removal of Curb and Gutter 55.000

0.000

202-00203  
 

5,775.0055.000

0.00

55.000

LF  

105.00000

0565 *Removal of Asphalt Mat 250.000

0.000

202-00220  
 

1,250.00250.000

0.00

250.000

SY  

5.00000

0570 *Removal of Asphalt Mat (Planing) 122.000

0.000

202-00240  
 

140.30122.000

0.00

122.000

SY  

1.15000

0575 *Removal of Pavement Marking 559.000

0.000

202-00250  
 

1,118.00559.000

0.00

559.000

SF  

2.00000

0580 *Removal of Ground Sign 10.000

0.000

202-00810  
 

500.0010.000

0.00

10.000

EACH

50.00000

0585 Plug Culvert 1.000

0.000

202-04001  
 

1,325.001.000

0.00

1.000

EACH

1,325.00000

0590 *Unclassified Excavation (Complete In Place) 2,365.000

0.000

203-00010  
 

53,803.752,365.000

0.00

2,365.000

CY  

22.75000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0202 JW DRIVE IMPROVEMENTS 

0595 Embankment Material (Complete In Place) 73.000

0.000

203-00060  
 

2,591.5073.000

0.00

73.000

CY  

35.50000

0600 Filter Material (Class A) 10.000

0.000

206-00510  
 

1,100.0010.000

0.00

10.000

CY  

110.00000

0605 Topsoil 113.000

0.000

207-00205  
 

9,040.00113.000

0.00

153.000

CY  

80.00000

0610 Erosion Log (12 Inch) 430.000

40.000

208-00002  
 

4,700.00470.000

400.00

470.000

LF  

10.00000

0615 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

5.000

EACH

5.00000

0620 Reset Structure 3.000

0.000

210-00001  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0625 Modify Inlet 2.000

0.000

210-04020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0630 *Seeding (Native) 0.000

0.500

212-00006  
 

315.000.500

315.00

0.500

ACRE

630.00000

0635 *Soil Conditioning 0.000

0.500

212-00032  
 

1,750.000.500

1,750.00

0.500

ACRE

3,500.00000

0640 *Spray-on Mulch Blanket 0.000

0.500

213-00012  
 

1,100.000.500

1,100.00

0.500

ACRE

2,200.00000

0645 *Aggregate Base Course (Class 6) 5,115.460

0.000

304-06000  
 

102,309.205,115.460

0.00

5,200.000

TON 

20.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0202 JW DRIVE IMPROVEMENTS 

0650 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

29.000

TON 

180.00000

0655 *Hot Mix Asphalt (Grading SX) (75) 1,410.380

0.000

403-34701  
 

63,467.101,410.380

0.00

1,411.000

TON 

45.00000

0660 Asphalt Cement Performance Grade (PG 64-28) 77.560

0.000

411-03342  
 

38,780.0077.560

0.00

78.000

TON 

500.00000

0665 Emulsified Asphalt (Slow-Setting) 196.000

0.000

411-10255  
 

294.00196.000

0.00

196.000

GAL 

1.50000

0670 Geotextile (Separator) (Class 2) 52.000

0.000

420-00133  
 

1,456.0052.000

0.00

52.000

SY  

28.00000

0675 *18 Inch Corrugated Steel Pipe 10.000

0.000

603-10180  
 

660.0010.000

0.00

10.000

LF  

66.00000

0680 24 Inch Corrugated Steel Pipe 8.000

0.000

603-10240  
 

1,120.008.000

0.00

8.000

LF  

140.00000

0685 18 Inch Perforated Pipe Underdrain 14.000

0.000

605-00180  
 

3,640.0014.000

0.00

14.000

LF  

260.00000

0690 *Guardrail Type 7 (Style CE) 450.000

0.000

606-00740  
 

81,000.00450.000

0.00

450.000

LF  

180.00000

0695 *Curb and Gutter Type 2 (Section II-M) 247.000

0.000

609-21021  
 

7,410.00247.000

0.00

247.000

LF  

30.00000

0700 *Gutter Type 2 (4 Foot) 11.000

0.000

609-24004  
 

935.0011.000

0.00

11.000

LF  

85.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0202 JW DRIVE IMPROVEMENTS 

0705 *Delineator (Type I) 0.000

4.000

612-00001  
 

64.004.000

64.00

4.000

EACH

16.00000

0710 *Delineator (Type II) 0.000

14.000

612-00002  
 

238.0014.000

238.00

14.000

EACH

17.00000

0715 *Delineator (Type III) 0.000

6.000

612-00003  
 

108.006.000

108.00

6.000

EACH

18.00000

0720 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

4,515.000

LF  

25.00000

0725 *Sign Panel (Class II) 0.000

123.000

614-00012  
 

2,706.00123.000

2,706.00

123.000

SF  

22.00000

0730 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

89.000

614-01575  
 

1,246.0089.000

1,246.00

89.000

LF  

14.00000

0735 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

7.000

614-01578  
 

1,400.007.000

1,400.00

7.000

EACH

200.00000

0740 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

18,000.00000

0745 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

26.000

GAL 

65.00000

0750 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 339.000

38.000

627-30407  
 

6,786.00377.000

684.00

377.000

SF  

18.00000

0755 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

48.000

627-30411  
 

864.0048.000

864.00

48.000

SF  

18.00000
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PCN: 18264-BID    ESTIMATE RUN 10/29/2013

PROJECT: SHE 0821-096                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:48:49

CUMULATIVE
AMOUNT

CAT NO0202 JW DRIVE IMPROVEMENTS 

0780 Impact Atten (LM) CO No. 3 MCR LI No. 2 1.000

0.000

614-85003  
 

25,300.001.000

0.00

1.000

EACH

25,300.00000

0835 Added Item (Dollar)/ ABC (Class 6) Price Reduction 0.000

-2,519.920

900-00006  
 

-2,519.92-2,519.920

-2,519.92

0.000

DOL 

1.00000

CAT 428,871.938,355.08556,620.55CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0760 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0765 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0770 Sanitary Facility 2.000

0.000

620-00020  
 

380.002.000

0.00

2.000

EACH

190.00000

CAT 10,380.000.0010,380.00CURRENT AMT0400 $ $ $

$ 5,280,471.88196,121.91$5,864,123.32$CURRENT AMTPROJECT TOTAL


